

District Plan Update Timeline

Completed District Plan updates

1. Durango District Plan Adopted Nov 2 2017
2. North County District Plan

January

- Begin outreach to Junction Creek District
 - Online survey goes live
 - All forms of outreach: email, posters, press release, etc.

February

- **North County Feb 1st PC** review of revised redline and any final edits
- **Junction Creek *In District* meeting Feb 13th**, 4:30-6:30 pm Durango Library
- La Posta Road working group meeting #1 regarding Roads, Feb 7th
- La Posta Road working group meeting #2 regarding Infrastructure, Feb 28th

March

- **Junction Creek March 1st PC** meeting first review of redline
- Begin outreach to West Durango District
 - Online survey goes live
 - All forms of outreach: email, mailing, posters, press release, etc.
- La Posta Road working group meeting #3 regarding Land Use Classifications, March 12th

April

- **Junction Creek April 5th PC** meeting second review of revised redline and any final edits
- Possible West Durango *In District* meeting April 10th
- La Posta Road working group meeting #4 regarding Financing, April 9th
- **La Posta Road public meeting April 30th** to review recommendations from working group

May

- **West Durango May 3rd PC** meeting first review of redline
- Begin outreach for Florida Road District
 - Online survey goes live
 - All forms of outreach: email, posters, press release, etc.

June

- **West Durango June 7th PC** meeting second review of revised redline and any final edits
- **La Posta Road District Plan June 7th meeting** - review of redline and possible adoption of plan
- **Florida Road *In District* meeting June 11th**

July

- **Florida Road July 5th PC** meeting first review of redline
- Possible Land Use Code Update discussion
- Begin outreach for Florida Mesa District
 - Online survey goes live
 - All forms of outreach: email, posters, press release, etc.

August

- **Florida Road August 2nd PC** meeting third review of revised redline and any final edits

- Possible Land Use Code Update discussion?
- Possible Florida Mesa Meeting August XX
- Gather existing conditions materials and redline document for September PC

September

- **Florida Mesa September 6th PC** meeting first review redline
 - Public input from hearing
 - Existing Conditions mapping
- Possible second Florida Mesa meeting September XX
- Begin Fort Lewis Mesa materials for October distribution

October

- **Florida Mesa October 4th PC** meeting second review redline and changes via public and PC
- Begin outreach for Fort Lewis Mesa District
 - Online survey goes live
 - All forms of outreach: email, posters, press release, etc.

November

- **Florida Mesa November 1st PC** meeting third review of revised redline and any final edits
- Possible Fort Lewis Mesa in District Meeting November XX
- Gather existing conditions materials and redline document for Dec. PC

December

- **Fort Lewis Mesa December 6th PC** meeting first review redline and public input
 - Present existing conditions mapping
- Possible second Fort Lewis Mesa second in district meeting December XX

January

- **Fort Lewis Mesa January 3rd PC** meeting second review of redline and changes

February

- **Fort Lewis Mesa February 7th PC** meeting third review of redlines and any final edits
- Queue outreach for next district...

Remaining Planning Districts 2019 (in no particular order): Bayfield, Vallecito, Animas Valley, and Southeast La Plata